COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2018

ESTI MATE SUMVARY 09: 58: 30
CONTI D; C20758 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20758- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
I-70 EAST SIDE VAIL PASS MP 190 TO 197.5 PERCENT TIME:  20.25 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 354
|-70 EAST SIDE VAIL PASS
NAME OF ROAD: 070A
PRQIECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 06/ 01/ 2018 DATE TI ME STARTED 05/01/2018
14802 W 44th AVENUE DATE LET 12/ 07/ 2017 DATE WORK BEGAN 05/ 01/2018
DATE AWARDED 12/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,148, 401.55 PARTI Cl PATI NG $ 508, 983. 70 $ 508, 983. 70
AWARD PRQJECT AMI:  $ 6, 727,609. 67 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 7.12% TOTAL EARNI NGS 508, 983. 70 508, 983. 70
FUNDS AVAI LABLE: $ 6,639,417.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 508, 983. 70 508, 983. 70
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,384. 68 -12,384. 68
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 496, 599. 02 496, 599. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 496, 599. 02 496, 599. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 496, 599. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20758-BI D ESTI MATE RUN 06/ 01/ 2018
PRQJECT: NHPP0702- 354 ESTI MATE NO 0001 09: 58: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 368, 985. 000 0. 000
SY 0. 000 0. 00
1. 49000 0. 000 0. 00
0010 202-00250 *Renobval of Pavenent Marking 59, 448. 000 0. 000
SF 0. 000 0. 00
1. 14000 0. 000 0. 00
0015 202-00810 *Rerpval of Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
207. 03000 0. 000 0. 00
0020 202-01130 *Rermoval of Guardrail Type 3 15, 320. 000 0. 000
LF 0. 000 0. 00
4.23000 0. 000 0. 00
0025 202-01140 *Renoval of Guardrail Type 4 2, 759. 000 0. 000
LF 1, 744. 000 54, 988. 32
31. 53000 1, 744. 000 54,988. 32
0030 202-01300 *Renoval of End Anchorage 40. 000 0. 000
EACH 0. 000 0. 00
221. 65000 0. 000 0. 00
0035 203-00010 Uncl assified Excavation (Conplete In Place) 353. 000 0. 000
CcY 269. 000 24,522. 04
91. 16000 269. 000 24,522.04
0040 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
193. 87000 0. 000 0. 00
0045 203-01580 Truck 40. 000 0. 000
HOUR 0. 000 0. 00
108. 69000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
226. 89000 0. 000 0. 00
0055 203-01597  Pot hol i ng 25. 000 0. 000
HOUR 0. 000 0. 00

284. 67000 0. 000 0. 00



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20758-BI D ESTI MATE RUN 06/ 01/2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0001 09: 58: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
87.70000 0. 000 0. 00
0065 206- 00065 Structure Backfill (FlowFill) 30. 000 0. 000
cY 0. 000 0. 00
207. 03000 0. 000 0.00
0070 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
10. 35000 0. 000 0. 00
0075 208-00035  Aggregate Bag 225. 000 0. 000
LF 225.000 4, 657.50
20. 70000 225. 000 4,657.50
0080 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1,552.74
1, 552. 74000 1. 000 1,552. 74
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
87. 70000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
107. 85000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 5. 000 1, 164. 55
232.91000 5. 000 1,164.55
0100 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
103. 52000 0. 000 0. 00
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 2, 068. 000 0. 000
SY 0. 000 0. 00
34. 83000 0. 000 0. 00
0110 403-34701  *Hot M x Asphalt (G ading SX) (75) 40, 293. 000 0. 000
TON 0. 000 0. 00

72.43000 0. 000 0. 00



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20758-BI D ESTI MATE RUN 06/ 01/2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0001 09: 58: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 2,418. 000 0. 000
TON 0. 000 0. 00
361. 20000 0. 000 0. 00
0120 411-10253 Emul si fied Asphalt (CSS-1H) 18, 449. 000 0. 000
GAL 0. 000 0. 00
3. 08000 0. 000 0. 00
0125 506-00209 Riprap (9 Inch) 60. 000 0. 000
CcY 60. 000 6, 211. 20
103. 52000 60. 000 6, 211. 20
0130 515-00120  *Waterproofing (Menbrane) 70. 000 0. 000
SY 0. 000 0. 00
46. 86000 0. 000 0. 00
0135 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 15, 113. 000 0. 000
LF 0. 000 0. 00
33. 46000 0. 000 0. 00
0140 606-00710 *Guardrail Type 7 (Style CA) 2, 759. 000 0. 000
LF 1, 744. 000 205, 704. 80
117. 95000 1, 744. 000 205, 704. 80
0141 900-00006 Added Item (Dollar)/ Concrete Price Reduction 0. 000 0. 000
DOL -538. 080 -538.08
1. 00000 -538. 080 -538.08
0145 606-01340 *End Anchorage Type 3D 13. 000 0. 000
EACH 0. 000 0. 00
1, 154. 25000 0. 000 0. 00
0150 606-01370 *Transi tion Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
2,395. 27000 0. 000 0. 00
0155 606-01380 *Transi tion Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 319. 44000 0. 000 0. 00
0160 606-02005 *End Anchorage (Fl ared) 26. 000 0. 000
EACH 0. 000 0. 00

3, 004. 80000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0165 612-00033

0170 614-72875

0175 614-73005

0180 614-80391

0185 626- 00000

0190 626-01103

0195 627-00008

0200 627-00013

0205 630- 00000

0210 630-00007

0215 630-00012

C20758

20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON

*Del ineator (Type Il1) (Extra Height)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

*Runbl e Strip (Grinding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier II1l)

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

24.000

41.41000

1, 000. 000
LF
7.25000

4.000

3, 623. 07000

67,977. 000
LF
0. 06000

1. 000
LS
384, 643. 65000

1. 000

LS
7,763. 71000
699. 000

GAL
101. 45000
1, 398. 000

GAL
36. 23000
4, 150. 000

HOUR

33. 79000
68. 000

DAY
369. 55000
90. 000

DAY

1, 055. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.250
0. 250

0. 000
0. 200
0. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
179. 400
179. 400

0. 000
7.000
7.000

0. 000
13. 000
13. 000
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ESTI MATE RUN 06/ 01/ 2018

96, 160

1, 552

6, 061.

2,586

13,726

.00

.00

.00

.00

91

74

.00

.00

93

85

18

09: 58: 30

AMOUNT

96, 160

1,552

6, 061.

2,586

13,726

.00

.00

.00

.00

91

74

.00

.00

93

85

18



CONTI D

ROADWAY

CAT NO0200

0220 630-80001

0225

630- 80335

0230

630- 80341

0235

630- 80342

0240

630- 80343

0245

630- 80344

0250

630- 80355

0255

630- 80358

0260

630- 80360

0265

630- 80363

0270 630-80364

C20758

20758-BID
NHPP0702- 354

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Fl ashi ng Beacon (Portabl e) 4.000
EACH
791. 90000
*Barricade (Type 3 MA) (Tenporary) 1. 000
EACH
369. 55000
*Construction Traffic Sign (Panel Size A 16. 000
EACH
84. 47000
*Construction Traffic Sign (Panel Size B) 60. 000
EACH
95. 03000
*Construction Traffic Sign (Panel Size O 48. 000
EACH
105. 59000
*Construction Traffic Sign (Special) 142. 000
SF
31. 68000
*Portabl e Message Sign Panel 2.000
EACH
4,223. 46000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type) EACH
2, 639. 66000
*Drum Channel i zi ng Devi ce 500. 000
EACH
21.12000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000
EACH
26. 40000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000
EACH

26. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
21.000
21. 000

0. 000
16. 000
16. 000

0. 000
45. 750
45. 750

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
65. 000
65. 000

0. 000
12. 500
12.500

0. 000
1.500
1.500
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ESTI MATE RUN 06/ 01/ 2018

1,583.

675.

1, 995.

1, 689.

1, 449.

4,223

2,639

1,372.

330.

39.

80

.00

63

44

36

46

66

80

09: 58: 30

AMOUNT

1, 583.

675.

1, 995.

1, 689.

1, 449.

4,223

2,639

1,372.

330.

39.

80

.00

76

63

44

36

46

66

80

00

60



CONTI D: C20758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20758-BI D ESTI MATE RUN 06/ 01/2018
PRQIECT: NHPP0702- 354 ESTI MATE NO 0001 09: 58: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0.500 1, 003. 07
2,006. 14000 0. 500 1, 003. 07
0280 630-80380 *Traffic Cone 1, 000. 000 0. 000
EACH 28. 000 443.52
15. 84000 28. 000 443.52
0285 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
9, 523. 49000 0. 000 0. 00
0290 630-85020 *Mobi | e Attenuator 2.000 0. 000
EACH 1. 000 26, 396. 62
26, 396. 62000 1.000 26, 396. 62
0295 632- 00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
20, 703. 23000 0. 000 0. 00
0300 700-70010 F/ A M nor Contract Revisions 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnment 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70018 F/ A Roadway Snoothness Incentive 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adjustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70023 F/ A On-The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0330 700-70025

0335 700-70380

CAT NO0400

0340 620-00002

0345 620-00012

0350 620-00020

C20758
20758-BID
NHPP0702- 354

| TEM
DESCRI PTI ON

F/' A Quality Incentive Paynent

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
39, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
19, 668. 07000
1. 000
EACH
15, 527. 42000
1. 000
EACH
11, 593. 81000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $ 7,148,401.55$%

Page 8

ESTI MATE RUN 06/ 01/ 2018

09: 58: 30
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
7,101,612.25$ 462,194.40%  462,194. 40
0. 000
1. 000 19, 668. 07
1. 000 19, 668. 07
0. 000
1. 000 15, 527. 42
1. 000 15, 527. 42
0. 000
1. 000 11, 593. 81
1. 000 11,593.81
46,789.30 % 46,789.30% 46, 789. 30
508,983.70$% 508, 983.70



